State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-.2/40.8 IN LOS ANGELES COUNTY AT VAR QUS MANUEL BROTHERS | NC MAO, AMY $8,472,000 02/06/07  100%
07- 257304 LOCATI ONS 908 TAYLORVI LLE RD SUI TE 104 14620 CARVEN TA ROAD $8, 117,352 02/ 26/ 07 95%
ACST- P001- (530) E $157,135 11/15/07
| NSTALL ADAPTI VE SI GNAL CONTROL NORVALK. CA 90650
PO- 01 5- (OEA)C GRASS VALLEY, CA 95949 (562) 92’6 o537
105- 3034- ()
HB4N WecP
07-LA-1-17.4/20.6 IN LOS ANGELES COUNTY | N TORRANCE ANDALL AVERI CAN ASPHALT TRAN, K. $949,549 02/28/07  100%
07-254204 REDONDO BEACH FROM RCBERT ROAD TO P O BOX 2229 11229 S. \WOODRUFF $962,873  03/19/07 0,
$0 10/ 11/07
CATALI NA AVENUE CORONA, CA 92878- 2229 AVE. 10/ 19/ 07
SEAL COAT ' i DOANEY, CA 90241 SUSPENDED
VL PCP (562) 401- 3333
07- LA-1-19. 4/ 32 IN LOS ANGELES COUNTY I N LOS ANGELES FREEWAY ELECTRI C ALONZO, BERNARD $198, 900 09/ 05/ 07 0%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE P O BOX 7745 14620 CARVENI TA ROAD $0 10/ 04/ 07 0%
ors- () $0 01/ 16/08
0 AND PEARL STREET Rl VERSI DE CA 925137745 ORMLK, - CA 90650
o PEDESTRI AN S| GNAL | MPROVENENT }
(951) 710- 1000 (562) 926- 2537
HB1 WecP
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJILLO JR, G LBERT $10, 807,296 05/04/05  100%
07-1660U4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $8;$g%§'g§ 82; g; gg 72%
W DEN AND REALI GN ROADWAY '
LONG BEACH, CA 90806 BLVD., SUITE 200
WESTCHESTER, CA 90045
HEL3 SWPPP (310) 649- 1821
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $3, 902,900 12/ 05/ 06 49%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $1, 446,508 12/15/06 36%
$630, 026 04/11/08
SQUTH OF LMJ DRI VE ROSEMEAD. CA 91770 BLVD., SU TE 200
W DEN ROADVAY ' LOS ANGELES, CA 90045
HELL SWPPP (310) 649- 1827
07- LA-2-15.5/0 IN LOS ANGELES COUNTY AT VAR OUS J MCLOUGHLI N ENGI NEERI NG CO | ZADPANAH, MOE $603, 199 06/ 20/ 07 36%
07- 457204 LOCATI ONS I NC 2 PORATE PLA $341,894 07/ 06/ 07 o
550 CCRPGRA CE $150,557 03/25/08  °'%

HVBH WPCP

REPLACE JO NT SEALS

10641 FULTON COURT

RANCHO CUCAMONGA, CA 91730

SU TE C- 107

MONTEREY PARK, CA 91754

(323)981- 1795
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY | N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 245,599 06/ 22/ 06 49%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 355, 123 2;; gg; 8? 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637. 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-/0 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS MALACALZA, GEORGE $8, 324,215 02/ 09/ 07 38%
LA e oM 555 s e 1200 . st v R I o
i CONSTRUCT LI TTER REMOVAL DEVI CES '
NHX0- 37 1- ( 3E) FONTANA, CA 92385 BLVD.
0 LOS ANGELES, CA 90025
HAd? SWPPP (310) 478- 7970
07-LA-5-13.5/14. 3 IN LOS ANGELES COUNTY I N LOS ANGELES METROPOLE SAAD, HUSSEI N $809, 470 03/ 08/ 07 41%
07- 4K6604 AND CI TY OF COMMERCE AT DOWEY ROAD P O BOX 1632 11229 S. WOODRUFF $ééé’ ggg 225 gg; 8; 26%
ON RAVP AND AT EASTERN AVENUE OFF AVE. :
LAKE FOREST CA 92609
RAMP 714) 299. 2302 DOMEY, CA 90241- 5521
SLOPE PAVI NG (714) 299- 562) 401- 3333
HA42 SWPPP (562)
07- LA-5-13.9/ 41 IN LOS ANGELES COUNTY AT VAR OUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517, 780 04/ 07/ 06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $4§; ggg 8‘515 iéj gg 0%
REMOVE AND REPLACE DI SEASED TREES X :
PERRI S, CA 92570 SUTE G 107
MONTEREY PARK, CA 91754 PLANT EST
Lnos PP (323)981- 1795 SATI S
07- LA-5-16. 8/ 21 IN LOS ANGELES COUNTY I N LOS ANGELES TERNO | NC FARDOUN, M KE $1, 820,268 12/11/06 90%
AT VAR 05 LocAT cts 12301 RV BLVD. 00380 OO o
LI GHTI NG AND SI GN | LLUM NATI ON SUTE H '
| RW NDALE, CA 91706
A2 VPCP (626) 338- 3430
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 477,015 10/ 24/ 05 52%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE $24, 457,419 11/ 05/ 05 0
ACI M- 005 - (064) E 2090 FERN LANE $328 050 10/31/10 4%

--0

HA22 WPCP

VARI QUS LOCATI ONS
REHABI LI TATE PAVEMENT

VI STA, CA 92081-8831

State of California Department of Transportation

GLENDALE, CA 91208
(818) 637- 2506



Page 3
Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR OUS POWELL CONSTRUCTORS W DJAJA, DANI EL $4, 930,569 12/ 20/ 06 38%
07-2266A4 LOCATI ONS P.O. BOX 698 1200 S. SEPULVEDA N ooy ATt 13w
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. :
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd2 - (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $315,076  07/06/06 0%
$1,877 12/ 07/ 09 ’
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH CRANGE CA 92868 GLENDALE, CA 91208 ’
OF ALAMEDA AVENUE ’ (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 VPCP SATIS
07-LA-5-39. 4/ 45. 6 IN LOS ANGELES COUNTY I N LOS ANGELES CHUMD CONSTRUCTI ON, | NC. YOUNG, FRED $36, 027,561 04/ 12/ 05 0%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $32, 316, 149 04/ 27/ 05 0%
AC'(;"; gogo:g(l)il)l) " 0 7 KM SUTH OF ROUTE 14 AND S BALDW N PARK, CA 92334 SUTTE 101 P09, 445 oaraton
0 CONNECTOR OVERHEAD ' SYLMAR, CA 91342 PLANT EST
o W DEN FREEWAY AND STRUCTURES -
HB5 SWePP (818) 364-2760 SATI S
07- LA-5-65. 4/ 65. 9 IN LOS ANGELES COUNTY NEAR CASTAIC  YEAGER SKANSKA | NC MOGHADDAS, SEYED $20, 344,316 02/ 01/ 06 0%
07-4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $20, 664, 638  02/09/ 06 0%
AC'(;\“HO'(OO“) E NCRTHBOUND AND SOUTHBOUND  SEPARATION o oo #70 $321,495  02/20/08
TO 0.1 KM SOUTH OF TEMPLI N (951) 684- 5360 VALENCI A, CA 91355 PLANT EST
SLOPE RECONSTRUCTI ON ; )
HA23 SWPPP (661) 257- 0273 SATI S
07-LA-10-2.1/2.1 IN LOS ANGELES COUNTY AT VARI OUS CROWN FENCE CO RAM N SI XTO $337,743 05/ 21/ 07 97%
07-4L8504 LOCATI ONS 12118 BLOOWFI ELD AVE 12975 CULVER BLVD. $§é§’ égg 225 125 8; 95%
INSTALL CABLE RAILING LOS ANGELES, CA 90066 ’
SANTA FE SPRINGS CA 90670 (213) 216. 4406
(562) 864-5177
HA28 WPCP
07-LA-10-4.6/17.2 IN LOS ANGELES COUNTY I N LOS ANGELES TERNO, INC. NGUYEN, LUKE $1, 989,286 09/22/06 54%
07-182104 AT VARI OUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $575, Zgg (1)25 82; gg 29%

HB4N

State of California Department of Transportation

UPGRADE SURVEI LLANCE SYSTEM
LA M RADA, CA 90638

NORWALK, CA 90650
(562) 926- 2537
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-4.7/13.2 IN LOS ANGELES COUNTY I N LOS ANGELES MODERN ALLOYS | NC MALACALZA, GEORGE $402, 687 08/ 27/ 07 0%
07- 450904 AT VARl OUS LOCATI ONS 11172 WESTERN AVENUE 1200 S. SEPULVEDA $0 09727/ 07 0%
OTS-0319- (014) E I NSTALL METAL BEAM GUARD RAI L BLVD. $0  02/26/08
-0 STANTON CA 90680 LOS ANGELES, CA 90025
(714)893-0551 (310) 478- 7970
HB1 WeCP
07-LA-10-5.8/6.7 IN LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC CASTI LLO, ELOY $2,021,911 11/30/05 86%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P.O. BOX 4079 91004 S. SEPULVEDA $2, 021"338 (1)3 %3; 82 100%
UNDERCROSSI NG TO 0.1 KM VEST OF NOTORRA A 91720 BLVD. #200 :
AVENUE UNDERCRGCSSI ’ LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM .
HB34 SWPPP (310) 649- 1821
07-LA-10-12.4/14. 4 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC W DJAJA, DANI EL $2, 358,460 07/ 05/ 07 42%
OAE f/?g(l)gél_(mz) c FROM 0.2 KM EAST OF ARLI NGTON AVENUE 133 N Pl XLEY STREET 1200 S. SEPULVEDA ﬁ, ‘21;(23, 2‘7% 815 gi; 8; 96%
OVERCROSSI NG TO 0.1 KM WEST OF SANTA BLVD. A4
01-0 17-(23) ORANGE CA 92868
0 MONI CA VI ADUCT (714) 538. 5156 LOS ANGELES, CA 90025
o H GH VI SI Bl LI TY CHANNELI ZI NG SYSTEM ) .
‘Bl VPCP (310) 478- 7970
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY PATEL, PRAVIN $17, 180, 481 04/ 27/ 07 16%
07-222224 1,920,626 06/ 04/ 07
ACI M- X037- (134) E LOCATI ONS | NFRASTRUCTURE, | NC. 1615 SQUTH WALL s $327. 462 06/24/09 1%
PO. 60 L. (2 BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SU TE101 STREET '
__()' -(28) CORONA. CA 92881 LOS ANGELES, CA 90015
HAo 1 VPCP (213) 620- 2039
07-LA-10-14.3/14. 3 IN LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION INC ~ WANG SI MON YEH FU $676,842 10/13/06 0%
07-4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $697, 708 10/ 26/ 06 0%
SLCPE REPAIR SAN DI MAS, CA 91773-2911 STREET s oTe T
' LOS ANGELES, CA 90015 PLANT EST
HAo3 VPCP (213) 620- 2039 SATI S
07- LA-10-28.0/31. 2 IN LOS ANGELES COUNTY I N EL MONTE AND LASTI NG | MAGES LANDSCAPE CHOU, M CHAEL $135,509 06/ 25/ 07 22%
07-2Y9604 BALDW N PARK FROM BALDW N AVENUE 13704 WOODLANDS STREET 12901 E. RAMONA BLVD. $§;, ;gg 8;; (1)25 8; 20%
UNDERCROSSI NG TO ROUTE 605 AND 10 SUTE H :
SEPARATI ON » CA 92880 | RW NDALE, CA. 91706
EXTEND PLANT ESTABLI SHVENT PERI OD (626) 338-3430

HwVR WPCP
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-28.2/32.7 IN LOS ANGELES COUNTY | N ROSEMEAD, EL PETERSON CHASE GENERAL KAROUT, REDA $2, 488,901 04/ 04/ 07 82%
07-457104 MONTE, BALDW N PARK, COMVERCE, ENG NEERI NG CONSTRUCTI ON I NC 12901 RANONA BLVD. $l§;?§;'%§ 2‘11; %2; 8; 62%
| RW NDALE AND DUARTE AT VAR OUS 1792 KAl SER AVENUE STE. H ’
LOCATI ONS
REPLACE APPROACH SLABS I RVINE CA 926145706 I?zlveNggléEé4§§ e
HVBH WeCP (949) 252- 0441 (626) 338-
07- LA-10-37.8/38.6 IN LOS ANGELES COUNTY | N VEST COVINA ALL AMERI CAN ASPHALT TRAN, K $361,792 04/ 19/ 07 32%
07-2Y4204 FROM 0. 4 KM WEST OF BARRANCA STREET P.O. BOX 2229 11229 S. WDODRUFEF gggg ggg fﬁ; gg; 8; 87%
OVERCROSSI NG TO 0.2 KM EAST OF GRAND AVE. '
AVENUE UNDERCRCSSI CORONA, - CA 92878-2229 DOANEY, CA 90241
COLD PLANE ASPHALT CONCRETE .
VL VPCP (562) 401- 3333
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $3,861,000 10/04/05  100%
07-250804 EASTSOF DOMITOM L. A. TO | NSTALL 2200 WMORE WAY $3, 420,758 10/ 19/05 89%
$134,779 11/30/07 0
SOLDI ER PI LE RETAI NI NG WALL W TI EBACKANTI COH CA 9450 '
& CRIB WALLS DIR S EME ' (213) 620- 2039 OVER RUN
I NSTALL RETAI NI NG WALL/ CRI B
HA- 23 WALLS/ ERCSI ON
07- LA-14-35.3/0 IN LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY KVWAN, KI N $2, 495,402 03/ 16/ 04 0%
07-4E2404 CLARI TA AT TI CK CANYON WASH BRIDGE P O BOX 2150 25061 W AVENUE $2, 376,814 03/ 29/04 0%
ACNH- P014- (060) E SCOUR M Tl GATI ON CHECK DAM STANFORD.  STE 70 $4,160 12/ 27/07
--0) SANTA FE SPRI NGS CA 90670 VALENG N A 91355
(562)207-1777 661) 726- 0148 el
HA21 SWPPP (661) 726- SATI'S
07- LA-14-35.8/43. 1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI N $7,599,548 01/ 10/ 06 79%
07-194104 AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON INC 25061 W AVENUE $7,416,229 01/ 24/06 89%

ACNH- PO14- (063) E
--()

CUT AND STABI LI ZE ROCK SLOPES 1792 KAl SER AVENUE STANFORD, STE 70 $27,579  03/14/08

VALENCI A, CA 91355

I RVI NE CA 926145706
(661) 257- 0273

HA42 SWPPP (949) 252- 0441
07-LA-14-38.0/ 41 REPAI R FI RE DAMAGE NORTH OF SANTA OUR VALLEY FENCE COVPANY MOGHADDAS, SEYED $635, 000 07/17/07 53%
07-1X8104 CLARI TA ALONG THE SB LA-14 FROM PM 2203 | NYOKERN ROAD 25061 W AVENUE $59, Gég 21; %;; 8; 9%
38.0 TO41.0 14 MLES N. OF LA-5/14 Rl DGECREST CA 93555 STANFORD, STE 70
| NTERCHANGE ' VALENCI A, CA 91355
DIR S EMERGENCY F. A, CONTRACT (661) 257-0273

HA23
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HA25 SWPPP

BUENA PARK CA 90622

DOMNEY CA 90241
(562)572-6230
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-19-3.9/7.4 IN LOS ANGELES COUNTY | N LAKEWOOD AT CALI FORNI A ENG NEERI NG & WANG, PAUL $554, 320 06/ 15/ 07 30%
07-4H3404 VARI QUS LOCATI ONS CONTRACTI NG | NC 14620 CARMVENI TA ROAD 2122, ggg 8;; géj 8; 29%
MODI FY SI GNAL AND LI GHTI NG 16027 BROOKHURST ST STE G 240 NORWALK, CA 90650 ’
FOUNTAI N VALLEY, CA 92708 (562) 926- 2537
HB4N WeCP
07-LA-23-/8.9 IN LOS ANGELES COUNTY | N AND NEAR SULLY M LLER CONTRACTING CO  ZARI F SAYKALI $2, 953,336 07/21/06 54%
07-184904 MALI BU AND VESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $2, 222' ggg fﬁ; %; 8? 96%
ROUTE 1 TO VENTURA COUNTY LI NE SUI TE 200 '
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801 LOS ANGELES, CA 90045
A2 VPCP (310) 649- 1821
07- LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06 83%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, Oég (1)(1)5 8‘315 g; 97%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07-LA-27-12.5/14. 3 IN LOS ANGELES COUNTY | N LOS ANGELES SECURI TY PAVI NG COVPANY SAYKALI, ZARIF $576,549 11/29/06 98%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P.O. BOX 1489 9100 S. SEPULVEDA $527, 1;8 (1)3 (1)2; gg 91%
W DEN ROADWAY BLVD., SU TE 200
SUN VALLEY, CA 91353-1489
LOS ANCGELES, CA 90045 SUSPENDED
HBAN VPCP (310) 649- 1821
07-LA-47-.8/2 IN LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1,464,145 03/16/06  100%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $1, gié, Zgg 235 gi; gg 90%
REALI GN TRAVELER RAI L AVE.  SU TE 103 !
Rl CHMOND, CA 94804 ’
RANCHO DOM NGUEZ, CA OVER RUN
HVB SWPPP 90220
(310) 609- 0264
07-LA-47-1.9 IN LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE INC  PUNJABI, RAJ $1, 729, 637 09/ 01/ 06 69%
07-179904 AT VAR QUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $11$2§f'§§§ 35135 (1)25 gg 61%
PLANTI NG AND | RRI GATI ON AVENUE '
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY | N DI AMOND BAR, PAVE TECH | NC SAAD, HUSSEI N $2, 369,870 05/ 02/ 07 46%
07-4L5504 CITY OF | NDUSTRY, POVONA, SAN DI MAS 735 LAGUNA DR 11229 S. WOODRUFE AVE igi;,igi 8?; ééj 8; 2204
AND GLENDORA AT VARI OUS LOCATI ONS CARLSBAD CA 92008 DOMEY, CA 90241 ’
CLEAN AND TREAT BRI DGE DECKS -
(760) 729- 7502 (562) 401- 3333
HVB WeCP
07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON AZI MA, HASSAN $622,350 09/ 07/ 07 0%
07-241404 FROM EUCLI D AVENUE OVERCROSSING TO 559 W COVI NA BOULEVARD 2550 CORPORATE PLACE, :g égj f1>‘51§ 8; 0%
VWH TTI ER BOULEVARD UNDERCROSSI NG SU TE G 107
CONSTRUCT SLOPE PAVI NG SAN DI MAS, CA 91773-2911 VONTEREY PARK. CA 91754
HAos SWPPP (323)981- 1795
07- LA- 60-8. 5/ 10. 6 IN LOS ANGELES COUNTY | N ROSEMEAD AND ODONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $666, 083  05/18/07 69%
07-4K4704 SOUTH EL MONTE AT VARI OUS LOCATIONS 559 W COVI NA BLVD 11229 S. WOODRUFF igggv %gg 225 gg; 8; 67%
SLOPE PAVI NG AND LANDSCAPI NG AVE. '
SAN DI MAS CA 917732911 COMREY. CA 90241
(909) 394- 4510 c62 461 3333
HA42 SWPPP (562) 401-
07-LA-60-11.8/23. 3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CI VI L WEST CALIF BASHOURA, YANI NA $114, 084,918 03/ 13/ 07 14%
07-1294v4 HEl GHTS AND ROW.AND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $9, 951,528 04/18/07 9%
ACNH P060- (130) E VARI OUS LOCATI ONS 5 $7,061, 731 07/26/10
_L[\‘?)Z'W 0-(0F) CONSTRUCT HOV LANE AND SOUNDWALLS R VERSIDE, CA 92509 WALNUT, CA 91789
HB5 HB5 SWPPP (909) 594-3739
HB311
07- LA-60-29.4/0 IN LOS ANGELES COUNTY | N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12, 940,688 02/10/06  100%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O. BOX 429 721 BREA CANYON ROAD, $llé;;9' ig% Eﬁ; gg; 83 89%
CONSTRUCT NEW MAI NTENANCE STATI ON SUITE 6 '
FONTANA, CA 92334
WALNUT, CA 91789
HAL? SvPPP (909) 594- 9311
07- LA- 60-30. 0/ 30. 4 IN LOS ANGELES COUNTY | N POMONA FROMALL AVERI CAN ASPHALT PUNJABI RAJ $129,092 06/ 20/ 07 65%
07-2Y4504 0.4 KM WEST OF RESERVO R STREET P. O BOX 2229 11229 SOUTH WOODRUEE gg' ggg fﬂj gg; 8; 61%
UNDERCROSSI NG TO RESERVOI R STREET A 92879 AVENUE :
UNDERCROSSI NG SORONA, DOMNEY, CA 90241
COLD PLANE AND OVERLAY (562) 401- 3333

HMLA WPCP



201130

REMOVE & REPLACE THE FAI LI NG DECK

AREA

I RVINE, CA 92614
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-72-.2/6.7 IN LOS ANGELES COUNTY | N AND NEAR DYNALECTRI C ALONZA, BERNARD $1,262,900 12/14/06  100%
07-257704 VI TTI ER FROM JORDAN ROAD TO 4462 CORPORATE CENTER DRI VE 14620 CARMENI TA ROAD $1, 243, 7;3 %; g% 8; 100%
ESPERANZA AVENUE NORWALK, CA 90650
LOS ALAM TOS, CA 90720 ’ 10/ 26/ 07
I NSTALL SI GNAL SYSTEM (562) 926- 2537
HB4N WeCP
07-LA-90-1.0/1.8 IN LOS ANGELES COUNTY FROM 0.1 KM D.W POAELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3,061, 788 02/ 16/ 05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $3, 013, 523 82; g;; 82 0%
KM EAST OF CENTI NELA AVENUE FONTANA CA  92334- 1406 BLVD., SU TE 200
UNDERCROSSI NG ' i LOS ANGELES, CA 90045 PLANT EST
W DEN EXI STI NG RAMP .
HE13 SVWPPP (310) 649- 1821 SATI S
07-LA-90-1.2/1 I N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJI LLO, G LBERT $11, 818,677 02/16/05 0%
07-1693C4 AT VAR QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $11, g?i, g;g 825 225 gg 0%
W DEN EXI STI NG FREEWAY BLVD., SUI TE 200 '
RANCHO CORDOVA CA 957412948 " L7 =" 0™ 0 o o
(916) 635- 9370 310) 649- 1821 el
HE13 SWPPP (310) 649- SATI S
07-LA-91-6.0/14.1 IN LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $70, 828,403 11/03/05 51%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \NDODRUFE $45, 060, 434 11/ 21/ 05 62%
ACNH- 091 - (123)E LOCATI ONS $1,488,219 08/ 04/ 08
-- BALDW N PARK, CA 91706-1747 “VE
0 REHABI LI TATE PAVEMENT ! DOMNEY, CA 90241
A2 SWPPP (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY | N COMPTON AT  PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. \WOODRUFF $235, Ggg 2‘115 ég; gg 54%
COLLEGE OVERHEAD AVENUE
REPAI R ERCSI ON AND SPALLS ALTA DENA, CA 91001 DOVKEY, CA 90241 OV/ER RUN
Aot VPCP (562) 401- 3333
07-LA-91-11.4/11.9 BRI DGE DECK FAI LURE, HOLES IN #1 & #2 PETERSON CHASE GENERAL JAHROM REZA $1,835,000 04/11/07  100%
07-1X7204 LANENOW STEEL PLATED FOR TEMP. ENG NEERI NG 11229 S WDODRUEFE AVE $292, 828 8;‘; %%5 8; 100%
TRAFFI C ACCESS W DER AREA OF 1792 KAl SER AVE DOMEY CA 90241 09/ 25/ 07
PREVI OQUSLY PATCHED DECK IS DIR S (562) 401- 3333 COVPLETED
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District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-11.6/20.5 IN LOS ANGELES COUNTY AT VAR QUS O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $1, 214,034 05/ 17/ 07 65%
07-4L8904 LOCATI ONS 579 W COVI NA BLVD 11229 S. \WOODRUFF $ggg, 2?,2 gg; 825 8; 5204
CLEAN AND TREAT BRI DGE DECKS AVE. ’
SAN DI MAS, CA 91773-2911
DOMNEY, CA 90241
VB VPCP (562) 401- 3333
07-LA-91-11.7/11.7 IN LOS ANGELES COUNTY | N LONG BEACH O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $200,320 05/ 17/ 07 62%
07- 458004 AT ROUTE 91 AND 710 SEPARATI ON 579 W COVI NA BLVD. 11229 S. WDODRUFEF $149, 12(5) (1)85 f{g; 8; 74%
REPAI R DAMAGED RAI LI NG AND SPALLS
SAN DI MAS, CA 91773-2911 AVE. 10/ 17/ 07
DOMNEY, CA 90241 COVPLETED
HVBH VPCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2, 259,388 01/ 05/ 06 38%
g&ﬁggggi-(lzsm CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WOODRUFF $2, 1;2&83 2;5 gg; gg 93%
"~ BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRLS. CA 92570 AVENUE '
0 EAST OF NORWALK BOULEV ’ DOMEY, CA 90241
PLANTI NG AND | RRI GATI ON .
Haos - (562) 401- 3333
07-LA-101-.4/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 774,470 08/ 20/ 04 0%
07-1199M4 FROM 0.1 KM WEST OF CENTER STREET  CONSTRUCTI ON, | NC. 1615 SOUTH WALL $14;$‘1192ng ggg 82; g;; gg 0%
UNDERCROSSI NG TO ALAMEDA STREET P.O. BOX 429 STREET '
OVERCROSSI NG
REALI GN FREEWAY AND RANPS FONTANA, - CA 92334 I(_Sf@AZS?__EségCA 20019 Z:'%N; =T
HB4N SWPPP
07- LA-101-.6/10. 4 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $2,800,275 09/01/06  100%
07-232304 AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC 2550 CORPORATE PLACE, $2;$§ég,§i§ 825 1;5 gg 91%
ROADSI DE MAI NTENANCE 1792 KAl SER AVENUE STE. G 107 '
IRVINE, CA 92614-5706 “302]3E§§I Tﬁg? CA 91754
HA28 SWPPP (323) 981-
07-LA-101-1.3/31.9 IN LOS ANGELES COUNTY I N LOS PAVE TECH I NC AZI MA, HASSAN $1, 246,146 06/ 25/ 07 20%
07-4L9104 ANGELES, H DDEN HI LLS AND CALABASAS 735 LAGUNA DRI VE 2550 CORPORATE PLACE, $§é, ggg 8;; gg; 8; 204

HVB

AT VARI QUS LOCATI ONS
SEAL BRI DGE DECKS AND JO NTS

CARLSBAD, CA 92008

SUl TE G 107
MONTEREY PARK, CA 91754
(323)981- 1795
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-1.8/27.4 IN LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 300,528 08/ 02/ 05 97%
255&3338?-(101)E AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1,2;f'$g§ 22;%358? 98%
REMOVE AND REPLACE DI SEASED TREES SUITE G 107
--0) PERRI S, CA 92570
MONTEREY PARK, CA 91754
Haos VPCP (323)981-1795
07-LA-101-11.7/25. 8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 136, 953 10/ 31/ 05 84%
géﬁa?iggi-(lzs)E AT VARl OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 5160 HASKELL AVENUE $5'$2§'§§§ é;jigjgg 98%
0 PLANTI NG AND | RRI GATI ON 1792 KAl SER AVENUE ENCI NO, CA 91436
IRVINE, CA 92614-5706 (818) 788- 3303
HB34 SWPPP
07- LA-101- 25. 3/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 722,141 11/14/05  100%
TN e ALWRGS Lomas P.0 b za I WS oo
(276) I NSTALL COMMUNI CATI ON' SYSTEM SU TE 101 :
--0) CERES, CA 95307
SYLMAR, CA. 91342
LBAN VPCP (818) 364- 2760
07- LA-101- 34. 2/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES SECURI TY PAVI NG COMPANY, |NC. | RA, ALFRED $4,081,779 12/ 15/ 06 65%
07- 186104 3,384,693 01/11/07
ACST- Q101- (121) E AT VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $ $43 068 03/ 20/ 08 83%
CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD.
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489
0 THOUSAND OAKS, CA 91320
HAD7 SWPPP (805) 480- 4928
07-LA-105-4.5/4.5 IN LOS ANGELES COUNTY | N | NGLEWOOD AT PK CONSTRUCTI ON GALLARDO, SAM $171,394 04/11/07  100%
07- 4K3504 0.4 KM WEST OF CRENSHAW BOULEVARD 2126 N FAI R OAKS 18730 S. W LM NGTON $é§1’23§ ggjgéjg; 96%
UNDERCRGSSI NG AVE. SUITE 103
REPAI R SI NKHOLES ALTADENA CA 91001 RANCHO DOM NGUEZ, CA OVER RUN
(626) 794- 0800 90220 '
HA23 WeCP
(310) 609- 0264
07-LA-110-13.7/13.7 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL SOHEI LI, ANDY $575, 141 06/ 26/ 07 28%
07-4J7004 AT NORTHBOUND | MPERI AL H GHWAY OFF  ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $1$3’333 8;5%258; 20%
RAMP 1792 KAl SER AVENUE AVE. STE 103
RESURFACE ASPHALT CONCRETE NCHO DOM
| RVI NE CA 926145706 53220 NGUEZ, - CA
HA22 WPCP (949) 252- 0441

(310) 609- 0264
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--0

HA22 WPCP

OVERCROSSI NG TO LOS ANGELES RI VER

BRI DGE OVERHEAD
REPLACE LI GHTS

SACRAMENTO CA 95823
(916) 428- 0286

SYLMAR, CA. 91342
(818) 364- 2760
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-13.7/19 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC.  OH, KENNETH $345, 450 06/ 06/ 07 0%
07-4L8104 AT VARl OUS LOCATI ONS 133 NORTH PI XLEY STREET 18730 S. W LM NGTON $3g§, Zgg 285 gg; 8; 0%
CONSTRUCT SLOPE PAVI NG :
ORANGE, CA 92868 AVE STE 103
RANCHO DOM NGUEZ, CA PLANT EST
HAd2 VPCP 90220 SATI S
(310) 609- 0264
07- LA-110- 20. 6/ 20. 7 IN LOS ANGELES COUNTY I N LOS ANGELES COAST CONSTRUCTI ON | NC PATEL, PRAVIN $202,554 02/09/07 0%
07-4L8804 AT FLOWER STREET OVERCROSSI NG 4460 REDWOCD HI GHWAY, STE 16 1615 SOUTH WALL $133,$ggg 8% g;; 8; 0%
SLOPE PAVI NG STREET
SAN RAFAEL, CA 94903
LOS ANGELES, CA 90015 PLANT EST
HA42 WPCP (213) 620- 2039 SATI S
07- LA- 110- 20. 7/ 20. 9 IN LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $669, 442 10/05/06  100%
07- 432404 AT FLOWER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $686, 822 185 gg; 8? 100%
FI GUEROA STREET OVERCROSSI NG AVE STE 103
REPLACE BRI DGE RAI LI NGS COANA, CA 91724 RANCHO DOM NGUEZ CA SUSPENDED
HB1 wecP 90220
(310) 609- 0264
07- LA-110-21. 4/ 23.5 IN LOS ANGELES COUNTY I N LOS ANGELESJOE MCLOUGHLI N ENG NEERI NG CO WANG, S| MON YEH FU $2, 136,785 09/ 10/ 07 0%
07-254104 FROM ROUTE 10/110 SEPARATION TO 0.3 10641 FULTON COURT 1615 SOUTH WALL $0 10/ 09/ 07 0%
ACST- P110- (014) E KM NORTH OF FI RST STREET $0 10/17/08
P1-10 O- (4E) RANCHO CUCAMONGA, CA 91730 STREET
0 UNDERCRGSSI NG ' LOS ANGELES, CA 90015
o GRI ND PAVEMENT AND REPLACE SLABS B}
rB1 VPCP (213) 620- 2039
07- LA-110-24. 5/ 25. 5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560, 174 11/ 14/ 05 32%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $1,470,028 11/23/05 550
ACST- S110- (010) E $151, 993 06/ 30/ 08 0
OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE GLENDALE, CA 91208 '
G S1-10 0-(0E) 110 AND 5 SEPARATI ON
(818) 637- 2506
-0 I NSTALL OVERHEAD SI GNS AND REsTRI pe | RVINE CA 92614
HB1 WeCP
07- LA-110-24.9/25. 5 IN LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,643,780 10/04/05  100%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE $3, 198,393 10/ 20/ 05
ACNH- S110- (012) E 13171 TELFAIR AVE. $0 12/15/07  ©°8%
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110- 25. 7/ 26 IN LOS ANGELES COUNTY I N LOS ANGELES ORTI Z PAVI NG | NC. MCKENZI E, DARRELL $110,077 05/17/07  100%
07-2Y5804 FROM 0. 4 KM NORTH OF LOS ANGELES P.O BOX 883 2090 FERN LANE $101, 3;3 285 82; 8; 100%
R VER BRI DGE AND OVERHEAD TO 0.2 KM COLTON. CA 92324 GLENDALE, CA 91208 10/ 04/ 07
NORTH OF AVENUE 26 OVER (818) 637- 2506 COVPLETED
COLD PLANE ASPHALT CONCRETE
HMLA WeCP
07-LA-110-/0 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL | ZADPANAH, MOE $1, 377,742 09/ 20/ 07 0%
07- 228004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 2550 CORPORATE PLACE, $0 10/ 04/07 0%
ACSX;' ;(23?2 ;::) E CONSTRUCT CONCRETE CURB AND GUTTER 1792 KAI SER AVENUE SU TE G 107 $0 08/15/08
--0) I RVINE, CA 92614-5706 '3OZJ3E§§I E/;s:’ CA 91754
HB1 SWPPP (323) 981-
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY Sl MON WANG $29, 758,564 02/ 23/ 07 22%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O BOX 2150 1615 SOUTH WALL $3?$f§§’§§§ 325 1%5 2(7) 12%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '
OLI VE AVENUE OVERGC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
HELL - (213) 620- 2039
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, |NC RESLER CAESAR $2, 253,977 08/ 07/ 07 8%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O BOX 6270 2090 FERN LN. $13,750 09/10/07 9
$13,750 09/ 27/ 11 1%
TO SI NCLAI R AVENUE UNDERCROSSI NG GLENDALE, CA. 91208 !
PLANTI NG AND | RRI GATI ON BUENA PARK, CA. 90622 (818) 637- 2506
HA25 SWPPP
07- LA-134-6.1/13 IN LOS ANAGELES COUNTY I N GLENDALE, ALL AVERI CAN ASPHALT KVWAN, KIN $844, 486 06/ 25/ 07 39%
07-2Y8604 LOS ANGELES AND PASADENA FROM 0.1 KM P O BOX 2229 25061 W AVE STANFORD, 21821 823 fﬁj ég; 8; 13%
VEST OF CONCORD STREET UNDERCROSSI NG A 928782229 SSTE 70 '
TO ORANGE GROVE BQU (951) 736- 7600 VALENCI A, CA 91355
ASPHALT CONCRETE OVERLAY . .
HVLA VPCP (661) 257- 0273
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P& CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOAN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 258,889 12/09/05 93%
ACNH- P134- (033)E Fl GUEROA STREET UNDERCRGSS| NG TO e o oraes GLENDALE, CA 91208 $3,770 09/ 25/ 09
-0 ORANGE GROVE BOULEVARD OVER A (818) 637- 2514

PLANTI NG AND | RRI GATI ON
HA25 SWPPP
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-138-43.4/47.8 IN LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE $0  08/30/06 0%
I NSTALL MESSAGE SI GNS 101 $0  12/15/07
VENTURA CA 93006 SYLMAR, CA 91342
(805) 642- 0121 818) 364- 2760
HB1 WPCP (818) 364-
07- LA-138-61. 5/ 63. 6 IN LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $16, 494,584 10/ 12/ 05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $15, 867, 583 10/ 20/ 05 0%
ACNH P138- (037) E $92, 462 10/ 31/ 08
LONGVI EW ROAD TO 0.1 KM WEST OF VATSOWM LLE. CA 95077 LANCASTER, CA 93534
-0 165TH STREET EAST S (661) 726- 0148 PLANT EST
W DEN HI GHWAY AND CONSTRUCT BRI DGE SATI S
HE13 HBL SWPPP
07-LA-187-6.4/6. 4 IN LOS ANGELES COUNTY IN LOS ANGELES JFL ELECTRIC, |INC. LEE, JEFF $492,279 09/ 14/ 06 79%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $483,347 10/11/06 97%
I NSTALL TRAFFI C SI GNAL #101 $0 12/26/07
LOS ANGELES, CA 90001- 3915
SYLMAR, CA 91342 SUSPENDED
LBl VPCP (818) 364- 2760
07- LA-210-.6/25. 1 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL FARDOUN, M KE $10, 945, 757 03/ 26/ 07 69%
07- 258004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $5, 756, 304 04/ 16/ 07 53%
AC'(;\“”) -(790)E I NSTALL METERI NG SYSTEMS 1792 KAl SER AVENUE $699,685  01/03/08
I RVINE CA 926145706 (626) 338- 3430
HB4N WPCP (949) 252- 0441
07- LA- 210- 20. 8/ 32. 2 IN LOS ANGELES COUNTY IN LA CANADA, TRUESDELL CORPORATI ON OF KAROUT, REDA $1, 201,257 06/ 08/ 07 28%
07-4L9804 FLI NTRI DGE, PASADENA AND ARCADI A AT  CALI FORNIA | NC $1,675 06/ 22/ 07 0%
VARI OUS LOCATI ONS 1310 W 23RD STREET $1,675 07/11/08
REHABI LI TATE BRI DGE DECK AND SEALS .
TEMPE AZ 85282 (626) 338-3430
HVB WeCP (602) 437-1711
07- LA-210- 22. 4/ 24. 6 IN LOS ANGELES COUNTY | N PASADENA ORTI Z PAVI NG | NC MCKENZI E, DARRELL $719,805 04/05/07  100%
07-1Y4504 FROM ARROYO BOULEVARD OVERCROSSI NG TOP O BOX 883 2090 FERN LANE $629,514  04/23/07 4,0,
ORANCE GROVE BOULEVARD OVERCROSSI NG COLTON. CA 92324 GLENDALE, CA 91208 $0 gg; %g; g;
COLD PLANE ASPHALT CONCRETE ' (818) 637- 2506 COVPLETED

HVL WPCP
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-24.0/ 45. 1 IN LOS ANGELES COUNTY AT VAR QUS P AND D LANDSCAPE MANAGEMENT CHOU, M CHAEL $683,884 08/21/06 0%
07-2324E4 LOCATI ONS SERVI CES 12901 E RAMONA BLVD MRS TR 0%
REMOVE AND REPLACE DI SEASED TREES 999 TOAN AND COUNTRY RD 4TH F | RW NDALE, CA 91706 :
ORANGE, CA 92868 (626) 338- 3430 PLANT EST
HA25 WPCP SATI'S
07- LA-210- 25. 1/ 52. 2 IN LOS ANGELES COUNTY AT VAR OUS ROYAL ELECTRI C COVPANY YUE, WARREN $5, 150, 822 02/ 01/ 07 77%
07-257404 LOCATI ONS P O BOX 231430 $2, 456,513 02/23/07 48%
ACI M 210 - (789)E VDI FY RAMP METERI NG SYSTEM $730, 652 12/ 28/ 07
--0) SACRAMENTO, CA. 95823
(626) 338- 3430
HB4N wecP
07- LA-210-29. 2/ 36. 6 IN LOS ANGELES COUNTY AT VAR OUS D. C. HUBBS CONSTRUCTI ON CHOU, M CHAEL $133,888 04/ 27/07 44%
07-4L1404 LOCATI ONS 37306 VI STA VI EW DR 12901 E. RAMONA BLVD. $9;g 225 2‘3‘5 8; 1%
I NSTALL CABLE RAI LI NG SUITE H
YUCAI PA, CA 92399
| RW NDALE, CA 91706
HAos VPCP (626) 338- 3430
07- LA- 210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR OUS BEADOR CONSTRUCTI ON COVPANY  YUE, WARREN $10, 536, 300 07/ 06/ 07 9%
AG M 210 - (791) E LCCATI CNS I NC 12901 RAVDNA BLVD, 357314 Ooiiri0s 1%
0 CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUTE H :
CORONA, CA 92883 '?Z’\’GNEQEE’MSS 91706
HB4N WPCP (626) 338-
07- LA-210-37.2/37.9 IN LOS ANGELES COUNTY IN | RWNDALE  AUTOBAHN CONSTRUCTI ON | NC KAROUT, REDA $408, 144 08/ 07/ 07 21%
001;%;182016) c FROM 1.0 KM WEST OF | RW NDALE AVENUE P O BOX 11238 12901 RANMDNA BLVD. ig 288 825 ﬁ; 8; 1%
OVERCROSSI NG TO | RW NDALE AVENUE SUTE H '
--0) SANTA ANA CA 927111238
OVERCROSSI NG (714) 769- 7025 | RW NDALE, CA 91706
I NSTALL METAL BEAM GUARD RAI L . .
L1 VPCP (626) 338- 3430
07- LA-210- 41. 6/ 44. 2 IN LOS ANGELES COUNTY | N GLENDORA AT AUTOBAHN CONSTRUCTION, INC.  CHOU, M CHAEL $115,940 03/ 14/ 07 42%
07-1Y4604 GRAND AVENUE PARK AND RIDE LOT AND P. O BOX 11238 $32,435 04/03/07
12901 E. RAMONA BLVD. $31,795 12/14/07  28%

HwVR WPCP

State of California Department of Transportation

LONE HI LL AVENUE PARK AND RI DE LOT
RESURFACE PARK AND RI DE FACI LI TI ES

SANTA ANA, CA 92711

SUI TE H
| RW NDALE, CA 91706
(626) 338- 3430
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/ 02/ 05 54%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0.2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 3;2' ggg 82; 1%5 83 89%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 !
PLANTI NG AND | RRI GATI ON WINCHESTER,  CA 92596 (626) 338-3430
HE14 SWePP
07- LA-210-49.3/52. 1 IN LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/13/ 05 56%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, gig' éig 8;; gg; gg 92%
BERNARDI NO CQURTY L1 NE W NCHESTER, CA 92596 #11 '
PLANTI NG AND | RRI GATI ON ’ | RW NDALE, CA 91706
L4 SWPPP (626) 338- 3430
07- LA-405-2.2/7. 4 IN LOS ANGELES COUNTY | N LONG BEACH TRUESDELL CORP OF CALIF, INC SCHEILI, ANDY $438,428 05/01/07 96%
07- 450004 AND SI GNAL HI LL AT VAR QUS LOCATIONS 1310 W 23RD STREET 18730 S W LM NGTON 2‘11%1 ;gg 235 éi; g; 95%
SEAL BRI DGE DECKS AVE STE 103 ’
TEMPE AZ 85282
RANCHO DOM NGUEZ CA SUSPENDED
HVB SWePP 90220
(310) 609- 0264
07- LA- 405-9. 4/ 0 IN LOS ANGELES COUNTY | N CARSON FROMGRI FFI TH COVMPANY PUNJABI, RAJ $1,792,751 08/ 24/ 06 67%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOWFI ELD AVENUE 11229 SOUTH WDODRUEE $1, 6217-, gg; 25135 %5 g? 91%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE :
WDEN OFF RAVP TO 3 LANES SANTA FE SPRINGS, CA 90670 v CA 90241
LBl - (562) 572- 6230
07- LA- 405- 13. 3/ 20. 2 IN LOS ANGELES COUNTY AT VARI QUS PETERSON- CHASE GENERAL ALl, MASHHUR $610, 612 05/ 23/ 07 0%
07-2Y6004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON :g 825 gg; 8; 0%
REPLACE PORTLAND CEMENT CONCRETE 1792 KAl SER AVENUE AVENUE SUI TE #103
IRVINE, CA 92614-5706 g’gzjzcoo DOM NGUEZ, - CA
HVLB WPCP
(310) 609- 0264
07- LA- 405-13. 8/29. 9 IN LOS ANGELES COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF ALl, MASHHUR $958, 958 05/ 07/ 07 41%
07-450104 LOCATI ONS FROM NORMANDI E AVENUE CALI FORNI A, | NC 18730 S W LM NGTON ggg gig 82; gg; 8; 2204
OVERHEAD TO EXPOSI TI ON OVERHEAD 1310 W 23RD STREET AVENUE, SUI TE 103 ’
CLEAN AND TREAT BRI DGE DECKS NCHO DOM
TEMPE, AZ 85282- 1837 5'8220 NGUEZ,  CA
HVB WPCP

(310) 609- 0264
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Statement of Ongoing Contractsasof 10/20/07

07- LA-405-25.9/29.5

I'N LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR

VENTCCI LLA, JOSE

$120, 349, 324

11/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY | NFRASTRUCTURE, ALI, MASHHUR $36, 047,568 01/17/03 0%
07-1198WU4 EVWOOD, 34,289,059 01/30/03
ACNH- 405 - (032) N | N ' LOS ANGELES AND QULVER — TNC 18730 S. WLM NGTON s $242, 221 03/31/08 0%
40-5 30-(2N) CITY AT VAR QUS LOCATI ONS AVE. SU TE 103 ’
0 HOV LANE RANCHO DOM NGUEZ, CA PLANT EST
HBS SWePP (909) 886- 6823 90220 SATIS

09/ 28/ 04 100%

07- 1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., $83,558,352  10/06/04 g4,
ACNH 405 - (048) N CONSTRUCT HOV LANES $3,282,261 04/ 20/ 09
40-5 30-(8NS) T | NGLEWOOD, CA 91792 (310) 410- 9862
6207- 034-()
HB5 SWPPP
07- LA- 405- 29. 5/ 32. 2 IN LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $34,741,102 04/12/05  100%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $34, 201, 619 04/ 26/ 05 97%
ACNH- 405 - (054) N $489, 544 10/ 31/ 07
SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025
40-5 30- (4N) SAN RAMON CA 94583
SUNSET BOULEVARD 925) 552. 8250 (213) 216- 7346 OVER RUN
=-0) W DEN EXI STI NG FREEWAY (925) )
HB4N SWPPP
07- LA- 405- 38. 6/ 40. 2 IN LOS ANGELES COUNTY IN LOS ANGELES DW POWELL CONSTRUCTI ON, PATEL, JAGDI SH $3,971,315 06/21/05  100%
07-199624 0.3 KM SOUTH OF VENTURA BOULEVARD 8555 BANANA AVENUE 5160 HASKELL AVENUE $3,835,096 07/08/05 0o
UNDERCRCSSI NG TO 0. 1 KM SOUTH CF ENCI NO, CA 91436 $0 09/26/07
FONTANA, CA 92335-3019 10/ 01/ 07
BURBANK BOULEVARD OVERCR (818) 788- 3303 PLANT EST
ADD HOV LANE
HB5 SWPPP SATIS
07- LA- 405- 38. 7/ 39. 4 IN LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $25,721,135 03/ 02/ 05 0%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $24, 527,250 03/18/05 0%
AC?: gogo:ggil;)) " BOULEVARD UNCERCROSSI NG TO 0.3 KM SANTA ANA CA 927350128 ENGING,  CA 91436 peL 856 oTrparo8
SOUTH OF ROUTE 101 AND 405 S 714) 835. 4612 (818) 788- 3303 PLANT EST
-0 REALI GN AND W DEN EXI STI NG Hl Grway  (714) 835 SATI S
HE11 SWPPP
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON KVWAN, KIN $2,487,148 11/ 01/ 06 52%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD $1, 409,979  12/01/06
ACI M 405 - (055) E 5160 HASKELL AVE $110,100 07/29/09 /%

--0)

HA25 SWPPP

BOULEVARD OVERCROSSI NG TO DEVONSHI RE
STREET UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON

PERRI S CA 92570
(951) 675- 8200

ENCI NO, CA 91436
(818) 788- 3303
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $13,927,929 11/10/05 43%
2(7:; fﬁ“jgg{ 929) E CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. \WOODRUFE g' 8% ggg ééj Si; 83 51%
0 (929) ANGELES AND ORANGE COUNTY LINE TO 1792 KAl SER AVE. AVE. .
o ROUTE 405 AND 110 SEPARATI O DOWA
SLAB REPLACEMENT AND GRI NDI NG IRVINE, CA 92614-5706 562E161C:322241
HA22 WPCP (562) 401-
07- LA-605-5. 3/ 16. 8 IN LOS ANGELES COUNTY | N CERRI TOS AND BELAI RE WEST LANDSCAPE INC ~ ZAW STOWSKI, TOM $222,140 05/24/07  100%
07- 451804 CI TY OF I NDUSTRY AT 0.3 MLE NORTH OF P. 0. BOX 6270 11229 S. WWDODRUEE AVE $256, 5;3 (1)85 ig; 8; 100%
91 AND 605 SEPARATI ON AND AT 0.1 MLE DOV
NORTH PECK ROAD BUENA PARK, CA 90620 EY, CA 90241 10/ 17/ 07
(562) 401- 3333 COVPLETED
SLOPE PAVI NG
HA42 wecP
07-LA-710-5.5/6.8 IN LOS ANGELES COUNTY | N LONG BEACH ALL AVERI CAN ASPHALT SAAD, HUSSEI N $4,795, 254 11/ 21/ 06 73%
g%ﬁ_zggg‘?‘_ 039) E FROM 0.9 KM NORTH OF VEST OCEAN P O BOX 2229 11229 S WOODRUFF AVE $2;$§§§,§g$ (1)‘215 (1)‘215 gg 62%
(039) BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 DOMNEY, CA 90241 '
62-07 O- (9E) RESURFACE PAVENENT CORONA CA 928782229
(562) 401- 3333
--0) (951) 736- 7600
HA22 HBL SWPPP
07-LA-710-6.8/9. 1 IN LOS ANGELES COUNTY I N LONG BEACH P& LANDSCAPE MANAGEMENT AKBARI AN, MASSOD $3, 075, 844 08/ 05/ 04 70%
07- 234904 2,916,436 08/ 19/ 04
ACNH. P710- (011) E FROM ROUTE 1 PACI FI C COAST H GHWAY TO SERVI CES 17912 CRUSADER AVE, $ $8.720  01/30/09 93%
0 WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 :
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 Cgsg" ;Sg’ 35’2590703
HA25 SWPPP (562) 860-
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA NAZEM $144, 231,051 05/ 31/ 07 3%
07-183114 CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $2, 653,498 07/05/07 204
ACNH 710 -(786) N AND SOUTH GATE AT VARI OUS LOCATI ONS U TE 101 $1,195, 055 12/ 17/12
-0 REHABI LI TATE ROADWAY FOOTHILL RANCH, CA 92610 CERRI TOS, CA 90703
A2 SWPPP (562) 860- 3085
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR OUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 757,299 12/23/05 69%
07-242604 LOCATI ONS P O BOX 2948 $15, 021,093 01/11/06
ACST- 710 - (783)E 17912 CRUSADER AVE. $422,183 12/21/08 /2%

G 71-0 17-(3E)

--0

HA27 SWPPP

State of California Department of Transportation

UPGRADE MEDI AN BARRI ER
RANCHO CORDOVA CA 957412948

(916) 635- 9370

Sul TE 101
CERRI TGS, CA. 90703
(562) 860- 3085
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-18.4/26.5 IN LOS ANGELES COUNTY I N VAR QUS ALL AVERI CAN ASPHALT ALl, MASHHUR $15,128,377 06/09/05  100%
TN e Lomas ° 0 box 2229 o0 s womnoron SIS S8 00
i SLAB REPLACEMENT AND GRI NDI NG
--0) CORONA CA 92878 /F:XENUE STE. Nclzazz A
(951) 736- 7600 gozjzcoo DM '
HA22 SWPPP
(310) 609- 0264
07- LA-710-40.5/43. 7 IN LOS ANGELES COUNTY | N MONTEREY PETERSON CHASE GENERAL | ZADPANAH, MOE $454,826 09/18/07 0%
07-4L7204 PARK AND ALHAMBRA FROM 0.3 KM NORTH ENG NEERI NG CONSTRUCTI ON I NC 2550 CORPORATE PLACE, 23 ég; 15; 8; 0%
OF CESAR CHAVEZ AVENUE OVERCROSSI NG 1792 KAI SER AVENUE SU TE G 107
TO 0.3 KM SQUTH OF VALLE MONTEREY PARK, CA 91754
I NSTALL OVERHEAD SI GN AND PANELS I RVINE, CA 92614 (323) 981-1795
HB1 WeCP
07- LA-5707-/0 IN LOS ANGELES COUNTY | N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4, 683,171 12/02/ 05 75%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $2, gZéy ;i (1)25 géj 82 44%
RECONSTRUCT MAI NTENANCE STATI ON SUl TE G 107 !
DOMEY  CA 90241 MONTEREY PARK, CA. 91754
(562)803-9499 323)981-1795
HA12 SWPPP (323) 981-
07-LA-5764-10 IN LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2,448,113 01/ 05/ 07 15%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HW $11$§Z§'Z§§ 3(135 ig; 8; 44%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 '
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068
HAL2 SWPPP
07- VEN-23-3.5/11. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVING COWPANY INC EID, EMLE $61, 866, 135 04/ 04/ 06 41%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $46, 221,106  04/17/06 73%
HP21- 6207- (036) L BOULEVARD UNDERCROSS| NG TO NEW LOS LD, SULTE 102 $3,943,666 07/28/10
620-7 03-() SUN VALLEY CA 913531489
0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND QAKS, CA 91320
o W DEN ROADWAY AND SOUND WALL ) B}
HEL3 SWPPP (805) 375- 9247
07- VEN-33-6.0/57. 5 I N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS | NC R LEY, JAMES $2,902, 618 05/ 24/ 07 15%
2&%??582;_(064) c AT VARI OUS LOCATI ONS 11172 WESTERN AVENUE 1525 RANCHO CONEJO $11$§§§'2f§ 825 g?; g; 43%
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. '
G PO-33 0- (4E) STANTON CA 90680 : AND OAKS. CA 91320
--0) (714) 893- 0551 s '

HB1 WPCP
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District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-7.8/8 I N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, INC. VALENCI A DORRI, M KE $5, 985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMVERCE CENTER 1525 RANCHO CONEJO $5, 8;% fig fﬁ; ég; 8? 98%
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102 '
EMERGENCY F. A. CONTRACT
VALENCI A, CA 91355-4171 THOUSAND OAKS, ~ CA 91320 OVER RUN
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480- 4928
HA-23 ROADVWAY
07- VEN- 33-45. 5/ 0 VEN 33 PM 45.5 WTH N THE LOS PADRES LA THOMPSON ENG NEERI NG DORRI, M KE $435,000 10/04/05  100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QJAI 1656 MCNELL ROAD 1525 RANCHO CONEJO $4§, ggfl) 12; gg; 8? 95%
REMOVE THE SLI DE AND STABI LI ZE SLOPE QA CA 93023 BLVD. SU TE 103 '
DIR S EMERGENCY F.A. CO ' THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLI DE AND STABI LI ZE (805) 480- 4928
HA- 23
07- VEN-33-/7 I N VENTURA COUNTY AT VARI OUS ANVERI CA VEST LANDSCAPE INC ~ BOBBA, PRASAD $719,138 05/ 24/ 06 0%
07-2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $6$§v gg;‘ 825 8?5 82 0%
REMOVE AND REPLACE DI SEASED TREES :
DOMNEY CA 90241 BLVD SUI TE 102
THOUSAND OAKS CA 91320 PLANT EST
HAos PP (805) 375- 9247 SATI S
07- VEN-101-7.9/10. 8 I'N VENTURA COUNTY | N THOUSAND OAKS  TRUESDELL CORP. OF CALIF. INC. RILEY, JAMES $124,124 04/ 30/ 07 91%
07-4L9204 AND CAMARI LLO FROM WENDY DRI VE 1310 VEST 23RD. STREET 1525 RANCHO CONEJO $120, 0% (1)35 (1)15 8; 96%
OVERCROSSI NG TO CAMARI LLO SPRI NG ROAD BOULEVARD, SU TE 102
UNDERCROSSI NG TEMPE, ARIZONA 85282 THOUSAND OAKS,
REPLACE BRI DGE JO NT SEALS
VB PP CALI FORNI A 91320

(805) 732- 8354

07- VEN-101-12.2/12. 4 I N VENTURA COUNTY | N CAMARI LLO AT TORO ENTERPRI SES | NC ARROYO, HECTOR $336,547 06/ 05/ 07 80%
07-452904 CAMARI LLO MAI NTENANCE STATI ON AT 4821 P O BOX 6285 1525 RANCHO CONEJO $341, 928 (1)85 i(l)j 8; 100%

ADOHR LANE OXNARD CA 93030 BLVD SUI TE 103

RESURFACE ASPHALT CONCRETE

(805) 483- 4515 T:SSJS';';'? gogﬁ CA 91320

HA22 WPCP (805) 375-
07- VEN- 101- 19. 3/ 20 I N VENTURA COUNTY | N OXNARD FROM 0.1 C AND W CONSTRUCTI ON DI PSIA, MKE $170, 907 08/ 07/ 07 0%
07-4L1504 M LE WEST OF DEL NORTE BOULEVARD SPECI ALTI ES, | NC. 1525 RANCHO CONEJO $0 09/ 07/ 07 0%

Ors-0319- (015) E OVERCROSSI NG TO 0.1 M LE EAST OF $0 11/28/07

-0 SANTA CLARA AVENUE OVERCROS
I NSTALL NMETAL BEAM GUARD RAI L

2419 PALMA DRI VE BOULEVARD, SU TE 102

THOUSAND OAKS, CA 91320

VENTURA, CA 93003
(805) 375- 9247

HB1 WPCP
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ABUMUHOR, | SSAM $84,072,741 04/26/02  100%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $84, 566, 987 05/ 02/ 02 98%
ACNH QLO1- (005) E $430, 883 10/ 30/ 07
--() SPUR OVERFEAD NORTH HI GHLANDS CA 95660 BLVD., SUTE 102
W DEN ROADWAY AND BRI DGES (916) 334- 1221 THOUSAND QAKS, CA 93021
HEL3 SWPPP (805) 375- 9247
07- VEN- 101- 22. 0/ 23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGENMENT DI PSI A, MKE $1, 644,774 09/ 06/ 07 0%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO :g 82; g%j (1); 0%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUI TE 102
ORANGE, CA 92868 T8005US§,7\I5D 225?’ CA 91320
HA21 SWPPP (805) 375
07- VEN-118-4.8/0 IN THE TOAN OF SATI COY N OF CAMARILLOC. A. RASMUSSEN, |NC. VALENCI A | RA, ALFRED $350,000 10/04/05  100%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE COMVERCE CENTER 1525 RANCHO CONEJO $1741$2g 1%5 gi; gg 50%
SYSTEM AS NEEDED, REBUI LD THE 28548 LI VI NGSTON AVENUE BLVD. STE. 103
S| DESLOPE/ ROADBED DI R S HOUS
VALENCI A, CA 91355-4171 THOUSAND QAKS, - CA 91320 OVER RN
SLOPE PROTECTI OV ERCS|I ON CONTROL FOR (805) 480- 4928
HA- 23 STORM
07- VEN- 118-18. 2/32. 6 VEN 118 18.2/32.6 HW WDENI NG AND C. A RASMUSSEN, INC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $42, 805, 644 02/ 22/ 07 23%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COMVERCE CENTER 28548 1525 RANCHO CONEJO %;’ ggg' ?éi 825 %?5 8; 35%
ON ROAD TO LOS ANGLES COUNTY LINE - LIVINGSTON AVENUE VALENCI A, CABLVD., SUI TE 103 A
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN HI GHVWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/ 04/ 07 97%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO iigg’ g;g (1)85 gg; 8; 92%
POLYESTER CONCRETE OVERLAY '
SAN DI MAS CA 917732911 ELVD‘ AE;' I;K;OSCA 91320
(909) 394- 4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN- 118- 24. 9/ 25. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMJ. FLETCHER CREAMER AND SON, DI PSIA, M KE $339,689 08/ 17/ 07 0%
07- 450604 ERRI NGER ROAD UNDERCROSSI NG TO I NC. 1525 RANCHO CONEJO $0 09/ 28/ 07 0%
OrS-0319- (013) E SYCAMORE DRI VE UNDERCROSSI NG 12874 SAN FERNANDO ROAD BOULEVARD, SUI TE 102 $0 02/27/08
-0 I NSTALL METAL BEAM GUARD RAI L THOUSAND OAKS, CA 91320

SYLMAR, CA 91342 805) 375- 9247
HB1 WPCP o |
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
) Storm Water s Resident
Fed Aid Description ) Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 126- 28. 3/ 28. 3 I N VENTURA COUNTY IN PIRU AT MAIN FREEWAY ELECTRI C LEE, JEFF $96, 690 06/ 21/ 07 0%
07- 1P6804 STREET AND TORREY ROAD PO BOX 7745 13171 TELFAI R AVE, iggg 2;5 825 8; 1%
I NSTALL TRAFFI C SI GNALS R VERS| DE. CA 92513 #101
' SYLMAR, CA 91342 SUSPENDED
HBAN VPCP (818) 364- 2760
07- VEN- 126-/ 34. 6 IN VENTURA AND LOS ANGELES COUNTIES C & W CONST SPECI ALTIES INC  BOBBA, PRASAD $1, 300, 728 09/ 25/ 07 0%
2&%455122 059) E AT VARI QUS LOCATI ONS 2419 PALMA DRI VE 1525 RANCHO CONEJO ig ég;;i; 8; 0%
A Pl' o6 0'(2 ) I NSTALL METAL BEAM GUARD RAI L VENTURA. CA 93003 BLVD SUI TE 102
__()' -(28) ' THOUSAND OAKS, CA 91320
HBL PP (805) 375- 9247
07- VEN- 150- 11. 0/ 15 I N VENTURA COUNTY NEAR QJAI FROM SECURI TY PAVI NG COMPANY INC  DORRI, M KE $4, 431,338 06/ 19/ 07 9%
ggﬁzgigg 023) E SANTA ANA CREEK BRI DGE TO LOMA DRIVE P O BOX 1489 1525 RANCHO CONEJO igggv ;82 8;5 825 8; 706
Pl_ 50 O_E3E)) REHABI LI TATE ROADWAY SUN VALLEY CA 913531489 BLVD. SUITE 103 ’
0 (818) 767- 8418 THOUSAND OAKS, CA 91320
HAD2 SVPPP (805) 480- 4928
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE QAK NYE AND NELSON | NC DORRI, M KE $520, 041 06/ 16/ 06 68%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $492,503 06/ 22/ 06 97%
W DEN RCADWAY AND BRI DGE RAI LS VENTURA CA 93003 BLVD, SU TE 103 $0  06/30/ 07
(805) 654- 1682 THOUSAND QAKS,
Hao1 SVPPP CALI FORNI A 91320
(805) 480- 4929
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY | N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2, 839,069 06/ 26/ 02 86%
DI e RO LOW DRIV TO LI ON Cawon Gree 1525 FANGHO NEND T80 OIIN02 gy
BRI DGE BLVD., SU TE 102
-0 RESURFACE ASPHALT CONCRETE (480) 784- 2910 THOUSAND OAKS, CA 91320
HA22 (805) 375- 9247

Totals: Authorized Final Amt: $1, 222,170, 399 Completed to Date: $707, 841, 744  Work ThisMonth: $36, 704, 371
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07-LA-1-.2/40.8

07-LA-1-17.
07-LA-1-109.
07- LA-1-27.
07- LA-1-28.
07- LA-2-15.
07- LA-2-24.
07-LA-2-/0
07- LA-5-13.
07- LA-5-13.
07- LA-5-16.
07- LA-5-16.
07- LA-5-27.
07- LA-5-28.
07- LA-5-39.
07- LA-5-65.
07- LA-10-2.
07- LA-10-4.
07- LA-10-4.
07- LA-10-5.

07-LA-10-14.2/18.1
07-LA-10-14.3/14.3

4/ 20.6
4/ 32
4/30.9
7/29.6
5/0
4/82.3

5/14.3
9/41
8/21
9/ 28.
2/ 28.
1/ 28.
4/ 45.
4/ 65.
1/72.1
6/17.2
7/13.2
8/6.7

© o o N N

Statement of Ongoing Contracts - Index

Contract

07- 257304
07- 254204
07-4L7704
07-1660U4
07-1661A4
07-457204
07-214204
07-231314
07- 4K6604
07-2324A4
07-140704
07- 193104
07-2266A4
07-0510C4
07- 122004
07-4L0404
07-4L8504
07- 182104
07- 450904
07-242004
07-222224
07-4K4104

Page
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Cnty Rt Pm
07- LA- 10- 28. 0/ 31.
07- LA- 10- 28. 2/ 32.
07- LA- 10- 37. 8/ 38.
07- LA-10-12. 4/ 14.
07-LA-10-/.6
07-LA-14-35.3/0
07- LA- 14- 35. 8/ 43.
07-LA-14-38.0/41
07-LA-19-3.9/7.4
07-LA-23-/8.9
07-LA-27-6.9/0
07- LA-27-12. 5/ 14.
07-LA-47-.8/2
07-LA-47-/.9
07-LA-57-.9/11.6
07-LA-60-1.0/1.2
07- LA-60-8.5/10.6
07- LA- 60- 11. 8/ 23.
07- LA-60-29.4/0
07- LA- 60- 30. 0/ 30
07-LA-72-.2/6.7
07-LA-90-1.2/1

A O N DN

3

4

Statement of Ongoing Contracts - Index

Contract

07-2Y9604
07-457104
07-2Y4204
07- 253004
07- 250804
07-4E2404
07-194104
07-1X8104
07-4H3404
07- 184904
07- 483504
07-4K1404
07-1Y7104
07- 179904
07-4L5504
07-241404
07- 4K4704
07-1294V4
07-201704
07-2Y4504
07-257704
07-1693C4

Page
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Cnty Rt Pm
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-11.4/11.9
07-LA-91-11.6/20.5
07-LA-91-17.8/18.8
07-LA-91-11.7/11.7
07-LA-101-.4/.9
07-LA-101-.6/10.4
07-LA-101-1.3/31.9
07-LA-101-1.8/27.4
07- LA-101-11. 7/ 25.
07- LA-101- 25. 3/ 38.
07- LA-101- 34. 2/ 38.
07-LA-105-4.5/4.5
07-LA-110-13. 7/ 13.
07-LA-110-13.7/19
07- LA-110- 20. 6/ 20
07- LA-110-20. 7/ 20
07- LA-110-21. 4/ 23.
07- LA-110-24. 5/ 25.
07- LA-110-24. 9/ 25.

o o1 o1 o N

Statement of Ongoing Contracts - Index

Contract

07- 1693A4
07- 182204
07-1Y6504
07-1X7204
07-4L8904
07- 180004
07- 458004
07-1199U4
07-232304
07-4L9104
07-2324G4
07-218504
07- 120884
07- 186104
07- 4K3504
07-4J7004
07-4L8104
07-4L8804
07-430404
07-254104
07- 243504
07- 4G3004

Page
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Cnty Rt Pm
07-LA-110-25.7/26
07-LA-110-/0
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-6.1/13

07- LA- 138-43. 4/ 47.
07- LA-138-61. 5/ 63.

07-LA-187-6.4/6.4

07- LA-210- 22. 4/ 24.
07- LA- 210- 24. 0/ 45.
07- LA-210- 41. 6/ 44.

07-LA-210-.6/25.1

07- LA- 210- 20. 8/ 32.
07- LA- 210- 25. 1/ 52.
07- LA- 210- 29. 2/ 36.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 37. 2/ 37.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

07-LA-405-2.2/7.4
07-LA-405-9.4/0

P W ©O© 00 O N N

Statement of Ongoing Contracts - Index

Contract

07-2Y5804
07-228004
07- 188504
07- 182704
07- 182604
07-2Y8604
07-4L8204
07- 127264
07-4L7604
07-1Y4504
07- 2324E4
07-1Y4604
07- 258004
07-4L9804
07-257404
07-4L1404
07- 129934
07-4L7404
07-172174
07-1264F4
07- 450004
07- 188804

Page
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12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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07- LA- 405- 13. 3/ 20.
07- LA- 405- 13. 8/ 29.
07- LA- 405-21. 3/ 26
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 6/ 40
07- LA- 405- 38. 7/ 39.
07- LA-405-40. 1/ 46
07-LA-405-/12.6
07- LA- 605-5. 3/16. 8
07-LA-710-5.5/6.8
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07-LA-710-40.5/43.7
07-LA-5707-/0
07-LA-5764-/0
07- VEN-23-3.5/11.4
07- VEN- 33-6.0/57.5
07- VEN-33-7.8/8
07- VEN- 33-45.5/0

N B DN O ©ONDN

Statement of Ongoing Contracts - Index

Contract

07-2Y6004
07-4S0104
07-1198U4
07-1178U4
07- 195904
07- 199624
07-201204
07-218304
07-244404
07- 451804
07-2203U4
07- 234904
07-183114
07- 242604
07-244704
07-4L7204
07-201604
07-210804
07-115454
07-203004
07- 4K6304
07-4L6304

Page
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16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



District
Federal Aid
- -

Cnty Rt Pm
07- VEN- 33-/7
07- VEN- 101-7.9/10.8
07- VEN- 101- 12. 2/ 12.
07- VEN- 101- 19. 3/ 20
07- VEN- 101- 22. 0/ 24
07- VEN- 101- 22. 0/ 23.
07- VEN- 118-4.8/0
07- VEN- 118- 24. 9/ 25.
07- VEN- 118- 18. 2/ 32.
07- VEN- 118-18.4/0
07- VEN- 126- 28. 3/ 28.
07- VEN- 126-/34. 6
07- VEN- 150- 11. 0/ 15
07- VEN- 150- 11. 0/ 11
07- VEN- 150- 15. 0/ 23.

07

4

Statement of Ongoing Contracts - Index

Contract

07-2324F4
07-4L9204
07-4S2904
07-4L1504
07-0607U4
07-234204
07-4L6104
07- 450604
07-116794
07- 1P3804
07- 1P6804
07-243704
07-223304
07-1189C4
07-105484

Page
19
19
19
19
20
20
20
20
20
20
21
21
21
21
21

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO
$136, 732, 442

Work Comp

$71, 576, 826



District
Federal Aid
-F-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

07
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $735, 305, 520
FEDERAL Al D ( SECONDARY) $55, 654, 786
STATE H GHWAY $231, 091, 191
$63, 386, 462

$1, 222,170, 399

Work Comp
$416, 388, 200
$35, 339, 048
$138, 314, 064
$46, 223, 606
$707, 841, 744

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
07 $8, 008, 206

Work completed this Period: $8, 008, 206



	07

